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Progress Update - September 2015

Original Remaining

Processing Equipment (e.g., 

glove boxes) Removed or Ready 

for Removal during Demolition

238 5

Pencil Tanks Removed 52 0

Plutonium Finishing Plant
Overall Progress To Date

Progress Through August 30:

• 95 percent large pieces of processing 
equipment (e.g., glove boxes, laboratory vent 
hoods) removed

• 64 of 81 facilities demolished/removed from 
the PFP complex
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234-5Z Main Facility

291-Z Ventilation Stack

242-Z McCluskey Room

236-Z Plutonium Reclamation Facility

Plutonium Finishing Plant
Overview



4

Progress Update - September 2015

Plutonium Finishing Plant 
Pre 2012
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Plutonium Finishing Plant
December 2013
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Plutonium Finishing Plant
December 2014
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Plutonium Finishing Plant
September 2015
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234-5Z Main Facility

291-Z Ventilation Stack

242-Z McCluskey Room

236-Z Plutonium Reclamation Facility

Plutonium Finishing Plant
Overview
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Plutonium Finishing Plant (234-5Z)
Processing Equipment 2008

To be Removed 
(238 gloveboxes)
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Plutonium Finishing Plant (234-5Z)
Processing Equipment September 2015

In Progress

Glove Boxes Ready to 

Ship/Size Reduce

(off E4 ventilation)
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234-5Z Main Facility

291-Z Ventilation Stack

242-Z McCluskey Room

236-Z Plutonium Reclamation Facility

Plutonium Finishing Plant
Overview
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To Be Removed
(glove boxes, filter boxes, tanks, 

pencil tank sections)

Plutonium Finishing Plant (236-Z)
Status in 2008
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Plutonium Finishing Plant (236-Z)
Status in September 2015

In Progress
(glove boxes, hoods, and 

pencil tanks)

Near Term Work
(filter box and chemical

tank removal)

Ready to Ship
(off E4 ventilation)
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Plutonium Finishing Plant Closure Project
Recent Accomplishments

• Removed the last glove box from 242-Z (McCluskey
Room)

• Removed the last of 52 pencil tanks

• Size reduced and removed one of two large, highly 
contaminated glove boxes

• Demolished 243-Z, the Low-Level Waste Treatment 
Facility, to continue preparing an open area for heavy 
equipment to operate in during demolition of main 
PFP building

Subcontractors installing the fence surrounding 
PFP to control access during demolition

Employees removing the last pieces of glove box 
WT-1 in the McCluskey Room

An excavator demolishes 243-Z in August

PFP employees celebrating removing the last 
pencil tank from the Plutonium Reclamation 
Facility
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Plutonium Finishing Plant Closure Project
Look Ahead – Path to Slab on Grade

Overarching Goals during Remediation

• Work safely

• Retain talented workforce

242-Z (Americium Recovery Facility

• Complete tank room

236-Z (Plutonium Reclamation Facility)

• Grout PRF canyon floor 

• Finish gallery glove boxes 

234-5Z (Plutonium Finishing Plant)

• Complete in-situ glove box size reduction

• Remove contaminated ventilation ducts and 
deactivate plant ventilation

• Finish asbestos abatement
Before (top) and after (bottom) pictures of the size 
reduction of glove box HC-9B. 


